
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

May 10, 2004 

Mr. Joseph Cosentlno VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 3 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 3 covering the period from April 1, 2004 through April 30, 2004. 

Very truly yours, 

de maximis, inc. 

William J. Lee 

cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
J. Allaire, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 3 

April 1, 2004 through April 30, 2004 

Description of the Actions Taken Toward Achieving Compliance with the 
Administrative Order on Consent Since the Previous Report: 

• A meeting was attended on March 25, 2004 by representatives from EPA (both 
the Toxics and Removal Sections) the PRP Group, and NJDEP. Discussions 
centered on the requirements for a risk-based disposal approval pursuant to 40 
CFR 761.61 (c). 

• The Transportation & Disposal (T&D) plan was prepared by CODE and reviewed 
and approved as noted by both EPA. and the Bayonne Group. Copies of the 
approved plan, which are an element of the Construction Operations Plan, were 
distributed. 

• Removal of the illegally dumped MSW and C&D waste was completed. 

• Asbestos removal continued. The transits on building 4 was removed and 
shrink-wrapped for disposal. 

• Various trenches and pits in the furnace area were cleaned and their contents 
analyzed and staged. 

• A plan was prepared to remove the non-hazardous sludge in AST-6 and its 
associated trenches and vessel all what appear to have been part of the plants' 
wastewater treatment system. 

• The demolition contractor mobilized to the site on April 21st and through April 
30th, the following buildings were razed: 1, 4, and the remaining walls of 
buildings 6 and 7 

• Through April, 8195 on-site hours were worked with no lost time accidents. 

• Abandoned tires which have been sorted from the illegally dumped materials 
have been prepared for off-site disposal. 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 2 
April 9, 2004 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

A current sampling log is attached. Sample results of the various wastes have been 
transmitted under separate cover. 

Completed Deliverables Since the Previous Report: 

None. 

Actions Planned Prior to Submittal of Next Two Reports: 

• Complete waste characterization sampling and obtain disposal facility approvals. 
• Complete asbestos removal, pursuant to the EPA-approved COP. 
• Complete building demolition activities 
• Complete removal of above and below ground storage tanks and their contents. 
• Submit Progress Report No. 4 - June 2004 and No. 5 - July 2004. 

Percentage Completion: 

Work Plan Submittal and Approval- 90% 
Construction Operations Plan Implementation - 65% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

None. 
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SAMPLE COLLECTION LOG 

Project Name: Building Decommissioning and Demolition Contract Numhar 

Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No 628188 

Sample # 
Date 

Sampled 
Time 

Sampled 
Received 

Data Location Matrix 
Analytical 
Method 

Type cf 
Preservation 

Collected 
Lab Report# Observation 

ASP-1 Comp 2/18/04 10:25 2/27/04 Ash Pile #1 Soil EPA 8290 4 Dec. C FA 105346472 Dioxin Sample 

ASP-1 Comp 2/18/04 10:25 3/04/04 Ash Pile #1 Soil 
EPA 8260-
70. 6010 4 Deg. C FA 240597.01 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

ASP-2 Comp 2/18/04 13:20 2/27/04 Ash Pile #2 Soil EPA 8290 4 Dea. C FA 105346480 Dioxin Sample 

ASP-2 Comp 2/18/04 10:25 3/04/04 Ash Pile #2 Soil 
EPA 8260-
70.6010 4 Deg. C FA 240597.02 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

ASP-3 Comp 2/18/04 13:50 2/27/04 Ash Pile #3 Soil EPA 8290 4 Dea. C FA 105346498 Dioxin Sample 

ASP-3 Comp 2/18/04 13:50 3/04/04 Ash Pile #3 Soil 
EPA 8260-
70.6010 4 Dea. C FA 240597.03 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

ASP-4 Comp 2/18/04 14:20 2/27/04 Ash Pile #4 Soil EPA 8290 4 Deg. C FA 105346506 Dioxin Sample 

ASP-4 Comp 2/18/04 14:20 3/04/04 Ash Pile #4 Soil 
EPA 8260-
70. 6010 4 Deg. C FA 240597.04 

Full TCLP, PP+40, RCRA Chans, 
PCB's 

ASP-5 Comp 2/18/04 14:55 2/27/04 Ash Pile #5 Soil EPA 8290 4 Deg. C FA 105346514 Dioxin Sample 

ASP-5 Comp 2/18/04 14:55 3/04/04 Ash Pile #5 Soil 
EPA 8260-
70.6010 4 Deg. C FA 240597.05 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

CYA-1 Comp 2/18/04 11:20 2/27/04 Courtyard Area Soil EPA 8290 4 Deg. C FA 105346522 Dioxin Sample 

CYA-1 Comp 2/18/04 11:20 3/04/04 Courtyard Area Soil 
EPA 8260-
70. 6010 4 Deg. C FA 240597.06 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

BBD-WC-AST-006 2/19/04 12:40 2/27/04 60.000 aal. AST Sludge EPA 8290 4 Deg. C FA 105349864 Dioxin Sample 

BBD-WC-AST-006 2/19/04 12:40 3/05/04 60.000 aal. AST Sludge 
EPA 8260-
70. 6010 4 Deg. C FA 240637.01 

Full TCLP, PP+40, RCRA Chars, 
PCB's 
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SAMPLE COLLECTION LOG 

Project Name: Building Decommissioning and Demolition Contract Number 

Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No. 628188 

Sample # 
Date 

Sampled 
Time . 

Sampled 
Received 

DallSt Location Matrix 
Analytical 
Method 

Type of 
Preservation 

Collected 
Lab. Report # Observation 

BBD-WC-Bldg.3 
Soils 2/19/04 12:15 3/05/04 

Soil/Debris Pile 
Blda. 3 Soil 

EPA 8260-
70. 6010 4 Deg. C FA 240637.03 Full TCLP. RCRA Chars, PCB's 

BBD-WC-Bldg.7 
Soils 2/19/04 11:40 3/05/04 

Soil/Debris Pile 
Blda. 7 Soil 

EPA 8260-
70, 6010 4 Deg. C FA 240637.02 Full TCLP. RCRA Chars. PCB's 

BBD-WC-T01 -CA 3/9/04 13:10 3/16/04 
UST1 Cellusolve 
Acetate Water 

EPA 
8260.608 4 Deg. C FA 240971.01 TPCH. PCB's. Voa's. TOC & PH 

BBD-WC-T02-T 3/9/04 13:30 3/16/04 UST2 Toluene Water 
EPA 
8260.608 4 Deg. C FA 240971.02 TPCH. PCB's. Voa's. TOC & PH 

BBD-WC-T03-G 3/9/04 13:55 3/16/04 UST3 Gasoline Water 
EPA 
8260.608 4 Deg. C FA 240971.03 TPJCH. PCB'S. Voa's. TOC & PH 

BBD-WC-T04-DF 3/9/04 14:25 3/16/04 UST4 Diesel Fuel Water 
EPA 
8260.608 4 Deg. C FA 240971.04 TPCH. PCB's. Voa's. TOC & PH 

BBD-B-001 3/12/04 16:00 3/15/04 
Boiler Fire Coating 
Cement Joint Solid 

EPA 600/R-
93/116 N/A VB 040404283 Non-Asbestos 

BBD-B-002 3/12/04 16:15 3/15/04 Boiler Fire Coating Solid 
EPA 600/R-
93/116 N/A VB 040404283 Non-Asbestos 

BBD-B-003 3/12/04 16:30 3/15/04 
Insulation under boiler 
jacket Solid 

EPA 600/R-
93/116 N/A VB 040404283 < 1% Chrysotile 

BBD-WC-PCSWP 
Comp 3/19/04 13:30 4/01/04 

Drummed Paint Chips 
& Sweepings Solid 

EPA 
1311&608 4 Deg. C FA 241138,01 Full TCLP. RCRA Chare. PCB's 

BBD-WC-B2Pits 
Comp 3/19/04 13:55 4/01/04 Bldg. 2 Pit Sludges Sludge 

EPA 
1311&608 4 Deg. C FA 241138.02 Full TCLP, RCRA Chare. PCB's 

BBD-WC-U1 Comp 3/19/04 14:45 4/01/04 
Drummed White Semi 
Solid (paste) 

Misc. 
Semi 
Solid 

EPA 
1311&608 4 Deg. C FA 241138.03 Full TCLP. RCRA Chare. PCB's 

BBD-WC-U2 3/19/04 15:00 4/01/04 Drummed Clay 
Absorbent 

Misc. 
Solid 

EPA 
1311&608 4 Deg. C FA 241138.04 Full TCLP. RCRA Chare. PCB's 
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SAMPLE COLLECTION LOG 

Project Name: Building Decommissioning and Demolition Contract Number 

Site Name: Bayonne Barrel and Drum Site: Newark. NJ CODE Job No. fi?fiiaa 

Sample # 
Date 

Sampled 
Time 

Sampled 
Received 

Data Location Matnx 
Analytical 
Method 

Type of 
Preservation 

Collected 
By Lab. Report # Observation 

BBD-WC-DW-001 3/22/04 10:30 4/02/04 
FracTank 
Consolidated Waters Water 

EPA 
8260&608 4 Deg. C FA 241159.00 Full TCLP. RCRA Chars. PCB's 

BBD-WC-Asphalt 
Tanks 3/24/04 13:30 4/01/04 

Solidified Asphalt 
Tankers Como. Solid 

EPA 
1311&608 4 Deg. C FA 241258.00 Full TCLP. RCRA Chars. PCB's 

BBD-WC-FS-SP 3/29/04 10:35 4/01/04 
Floor Sweepings 
Stockpile Soil 

EPA 
1311&608 4 Deg. C FA 241302.00 Full TCLP. RCRA Chars. PCB's 

BBD-WC-
CYTRCOMP 4/07/04 13:30 4/21/04 

Courtyard Steel 
Linede Trench 

Misc. 
Solid 

EPA 1311, 
8082, 
RCRA 4 Deg. C FA 241448.01 Full TCLP, RCRA Chars. PCB's 

BBD-WC-CY-Pit 4/07/04 14:10 4/21/04 
Courtyard Steel Lined 
Pit 

Misc. 
Solid 

EPA 1311, 
8082, 
RCRA 4 Deg. C FA 241448.02 Full TCLP.RCRA Chars. PCB's 

BBD-WC-
CYTRCOMP ' 4/07/04 13:30 4/23/04 

Courtyard Steel Lined 
Trench 

Misc. 
Solid EPA 8290 4 Deg. C FA 105502017 Dioxin Sample 

BBD-WC-CY-PIT 4/07/04 14:1.0.. 4/23/04 
Courtyard Steel Lined 
Pit 

Misc. 
Solid EPA 8290 4 Deg. C FA 105502033 Dioxin Sample 

BBD-WC-UST-SP 4/12/04 13:50 4/20/04 
UST Excavation 
Stockpiled Soils Soil 

EPA 1311, 
TPHC, 
8082, 
RCRA, 
8260 4 Deg. C FA 241506.01 

Full TCLP, RCRA Chars, PCB's, 
VOA's & TPHC 

BBD-WC-B3-
PitComp 4/12/04 14:25 4/20/04 Building 3 Pit Area 

Misc. 
Solid 

EPA 1311, 
RCRA, 
PCB's 4 Deg. C FA 241506.02 Full TCLP. RCRA Chars. PCB's 

BBD-WC-B2/B3-
FScrape 4/23/04 14:55 

Bldg. 2 & Bldg 3 Floor 
Scrappings 

Miscl. 
Solid PCB's 4 Deg. C FA PCB's 8082 
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SAMPLE COLLECTION LOG 

Project Name: Building Decommissioning and Demolition Contract Nnmtw 

Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No 

Project Name: Building Decommissioning and Demolition Contract Nnmtw 

Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No 628188 

Project Name: Building Decommissioning and Demolition Contract Nnmtw 

Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No 

Sample # 
Date 

Sampled 
Time 

Sampled 
Received 

Data Location Matrix 
Analytical 
Method 

Type of 
Preservation 

Collected 
Bv Lab. Report # Observation 
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